

Group No	19		
Project Title	Sportizza		
Supervisor's Name	Dr. Shiromi Arunatileka		
Co-Supervisor's Name	Mrs. Ishani Fonseka & Ms. Anjali Devindi		
Group Meeting Number	08	Date	08/09/2021

Summary of work carried out during last two weeks

1. Modified the Database structure as the ER Diagram is modified.
2. Working on all the user interface pages (Ex: Booking handling Page, Sports Arena Staff Pages, Admin's managing pages, login pages, signup pages, etc.)
3. Font end validation for the user login and signup pages.
4. Reviewing the file routing and modifying a little bit in our MVC architecture.
5. Completion of common top nav bar and the footer.
6. Completion of customer User Interfaces and login and signup UIs.
7. Working on the other user interfaces (Making them responsive).

Individual Contribution for last two weeks

[1]. Maneth Wijetunga	Contribution to create the user interfaces for sports arena staff, login-signup page. Contribution to modify the database structure of Sportizza. Front end validation for login and signup pages.
[2]. Jonathan Dass	Contribution to modify the database structure of Sportizza. Entering of raw data to database tables. Worked on Admin's user interfaces and related aspects.
[3]. Bhashitha Ranasinghe	Finalized the user responsive interfaces for customer. Studying the system's MVC architecture. Completion of top nav bar and profile update section for all the users.
[4]. Prasad Lakshan	Contribution to make the user interfaces responsive for sports arena staff & visitor. Modifying the file routing in MVC architecture.

Meeting outcomes

- Discussion of changes required on the User Interfaces for Customer, Visitor, Sports Arena staff and System Admin.
- Discussion on improving the user experience aspect of Sportizza.
- Review of the Database diagram to match the modified ER diagram.
- Discussion on the routing aspect of our architecture.
- Allocation of workload for the next 2 weeks.

Responsibilities Accepted by group members for the next two weeks

[1]. Maneth Wijetunga	Modifying the component Diagram for Sportizza, Reviewing the class diagram and sequence diagram, Completion of the SRS document, Server-side validation for signup and login pages.
[2]. Jonathan Dass	Complete User Interfaces of system admin, Reviewing the class diagram and sequence diagram, Including the charts for admin and sports arena manager user interfaces, and connecting the backend.
[3]. Bhashitha Ranasinghe	Starting of backend development module for customer. Reviewing the class diagram and sequence diagram.
[4]. Prasad Lakshan	Working on making the user interfaces responsive. Reviewing the class diagram and sequence diagram. Starting of backend development module for sports arena staff.

Any Other Notes

**Some issue happened with respect to our GitHub repository and took one day to figure it out. But few of the last commits were lost. So had to redo the work of 3-4 days again.

Attendance of the group members

Student Name	Index No.	Signature
1) W. L. P. Maneth Wijetunga	19001942	
2) J. P. M. Dass	19000286	
3) H. B. S. Bhashitha Ranasinghe	19001312	
4) K. P. D. Prasad Lakshan	19000782	

Group Members:



**W. L. P. MANETH
WIJETUNGA**

2019/CS/194



**JONATHAN. P. M.
DASS**

2019/CS/028



**H. B. S. BHASHITHA
RANASINGHE**

2019/CS/131



**K.P.D. PRASAD
LAKSHAN**

2019/CS/078