

<b>Group No</b>	19		
<b>Project Title</b>	Sportizza		
<b>Supervisor's Name</b>	Dr. Shiromi Arunatileka		
<b>Co-Supervisor's Name</b>	Mrs. Ishani Fonseka		
<b>Group Meeting Number</b>	03	<b>Date</b>	27/06/2021

#### **Summary of work carried out during last two weeks**

1. Finishing the project proposal document of sportizza.
2. Starting the work on the presentation of Sportizza.
3. Start drawing the Entity Relationship diagram.
4. Addition of 2 new activities to the system.
5. Start creating the sequence diagrams for 2 actors (customers and admin).

#### **Individual Contribution for last two weeks**

[1]. Maneth Wijetunga	Finalization and formatting of the project proposal document. Contribution to draw the Entity Relationship diagram for Sportizza. Basic presentation is made for Sportizza.
[2]. Jonathan Dass	Initial Sequence diagrams for the admin are drawn. Wrote narratives 2 new activities for the admin and customer.
[3]. Bhashitha Ranasinghe	Initial Sequence diagrams for the customer are drawn. 2 new activities were added to the use case diagram and the respective activity diagrams were drawn.
[4]. Prasad Lakshan	Project proposal formatting. Contribution to draw the Entity Relationship diagram for Sportizza. Analyzing of a suitable architecture for Sportizza.

#### **Meeting outcomes**

- Discussion of changes required on the project proposal document (Ex: Proposal structure, format, diagram renaming, etc.)
- Discussion of the component diagram and its components use in Sportizza.
- Discussion of how to get started with preparing User Interfaces.

#### **Responsibilities Accepted by group members for the next two weeks**

[1]. Maneth Wijetunga	To finalize the project proposal presentation, Start creating User Interfaces of visitor and customer.
[2]. Jonathan Dass	To finalize sequence diagram with respect to the sports arena users and system admin, Start creating User Interfaces of system admin.
[3]. Bhashitha Ranasinghe	To finalize sequence diagram with respect to the customers and design the system architecture, Start creating User Interfaces of sports arena users and customer.

[4]. Prasad Lakshan	To finalize the ER Diagram of the entire system and design the system architecture, Start creating the User Interfaces of sports arena users.
---------------------	---

#### Any Other Notes

#### Attendance of the group members

Student Name	Index No.	Signature
1) W. L. P. Maneth Wijetunga	19001942	
2) J. P. M. Dass	19000286	
3) H. B. S. Bhashitha Ranasinghe	19001312	
4) K. P. D. Prasad Lakshan	19000782	

#### Group Members:



**W. L. P. MANETH  
WIJETUNGA**

2019/CS/194



**JONATHAN. P. M.  
DASS**

2019/CS/028



**H. B. S. BHASHITHA  
RANASINGHE**

2019/CS/131



**K.P.D. PRASAD  
LAKSHAN**

2019/CS/078